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1.  Implementation 

Support 

100% $10,770  5% $526 21% $2,249 

TOTAL 100% $10,770   $526  $2,249 

Project Objectives: 

The objectives of this project are to provide continuing support to the Office of Bicycle and 

Pedestrian Programs and the Project Development  

 

Project Abstract: 

Cambridge Systematics is providing continuing support as NJDOT implements 

recommendations made in the study, The Location of Highway Ramps and Schools.  The 

continuing support includes data analysis, meeting with DOT Project Development Staff, and 

helping NJDOT’s units develop an implementation strategy.   

 

1. Progress this Quarter by Task 
 

Task 1: 

 Revised and edited the “Highway Ramps and Schools” report document to address 

questions from NJDOT. 

 

2. Proposed activities for next quarter by task 

 

Task 1: 

 Additional activities will be completed at the direction of NJDOT 

 

3. List of deliverables provided in this quarter by task (product date): 

 

 Revised report document submitted 5/24/10. 

 

4. Progress on Implementation and Training Activities: 

 

 No work on implementation or training in this period 

 

5. Problems/Proposed Solutions: 



 

 

 

 No problems identified for this period 

 

Total Project Budget $10,770.40 

Contract Amount: $10,770.40 

Total Project Expenditure to date $2,249 

% of Total Project Budget Expended  21% 

 

 

 

 


